	Task


	Start

month
	Duration

(months)

	Build hand-crafted databases 
	1


	2

	Generate larger sentence databases based on existing corpora


	3
	8

	Develop and code control algorithm, and add interface code to WGNet++
	3
	4

	Evaluate the model on the test databases, focusing on performance on basic syntactic relations of simple sentences, and ambiguity resolution for single words.  Modify algorithm as necessary.
	7
	2

	Evaluate model on larger databases 
	9
	2

	Write up results
	11
	1


I am assuming small databases would be built first by hand using selected sentence types, for evaluation of the spreading activation formula(e) and control algorithm. Results would then be applied to larger corpora as those become available. The durations are real times, bearing in mind that the Linguist is working half-time.

